
CASO

shudsonregstaff. sc.gov

VIA ELECTRONIC FILING

December 1, 2008

David Butler, Esquire
Hearing Officer
Public Service Commission of South Carolina
101 Executive Center Dr. , Suite 100
Columbia, SC 29210

Re: South Carolina Electric 2 Gas's Combined Application for Certificate of Environmental
Compatibility, Public Convenience and Necessity and for a Base Load Review Order
Docket No. 2008-196-E

Dear Mr. Butler:

Enclosed please find an Errata and Modification Sheet for revisions and one modification to the
ORS panel testimony and to the testimony of Ms. Malini Gandhi.

Sincerely,

7~~ ~l»c~
Shannon Bowyer Hudson

cc: Parties of Record



ERRATA AND MODIFICATION OF ORS TESTIMONY

Dr. Zhen Zhu

~ Page 3, line 20: The year 2023 should be deleted and replaced with the year 2022.

~ Page 14, Exhibit of Dr. Zhen Zhu titled, "NYMEX Front Month Gas Futures Contract

Price": The Exhibit should be labeled, "Exhibit ZZ-4. "

Dr. William Jacobs

~ Page 56, line 22 of Exhibit WRJ-1: The words "for an AP1000 is calculated" should be

deleted.

M~ark Cria

~ Page 85, lines 10 through 14: Lines 10 through 14 should be deleted and replaced with

the following:

Yes, but with a condition. If SCE&G exceeds the proposed construction schedule

contained in Exhibit E of the Application by 15 months or more, up to the maximum of

30 months, and if SCE&G exceeds cost projections (including the increases allowed in

the projections by percentage increases in the Handy-Whitman Index and the application

of allowed cost contingencies), then further use of the 30 month construction schedule

contingency must be reviewed by ORS prior to SCE&G implementing the schedule

adjustment. If ORS and SCE&G do not reach agreement regarding the change in

schedule and/or cost projections within 30 days of SCE&G's written request to ORS,

then SCE&G, at its option, may seek Commission approval of the requested changes.

Malini Gandhi

~ Page 3, line 11 of Audit Exhibit MG-1: The words "land acquisition" should be deleted.


